

## Issues

| #   | Project | Tracker | Status   | Priority | Subject                                                    | Assignee     | Updated             |
|-----|---------|---------|----------|----------|------------------------------------------------------------|--------------|---------------------|
| 260 | ROHTO   | Bug     | Assigned | High     | [Phase 1] - ESS PMS - Problem View Data di Inbox Approval  | Nana Supiana | 04/07/2021 02:53 PM |
| 228 | ROHTO   | Feature | Deploy   | High     | [Phase 2] PMS - Review 6 - Form Auto Load                  | Nana Supiana | 06/07/2021 03:46 PM |
| 174 | ROHTO   | Feature | Deploy   | High     | [Phase 2] PMS - Review 3 - Form Auto Load                  | Nana Supiana | 06/07/2021 03:48 PM |
| 168 | ROHTO   | Feature | Deploy   | High     | [Phase 2] PMS - Review 3 - Validasi Kode Appraisal Period  | Nana Supiana | 06/07/2021 03:48 PM |
| 141 | ROHTO   | Feature | Deploy   | High     | [Phase 2] PMS - Review 3 - Form - Auto Load KPI            | Nana Supiana | 06/07/2021 03:47 PM |
| 133 | ROHTO   | Feature | Deploy   | High     | [Phase 2] ESS PMS - Review 3 & 6 - Load List Appraser      | Nana Supiana | 06/07/2021 03:47 PM |
| 131 | ROHTO   | Feature | Deploy   | High     | [Phase 2] ESS PMS - Form Auto Load - Appraisal Period      | Nana Supiana | 06/07/2021 03:47 PM |
| 129 | ROHTO   | Feature | Deploy   | High     | [Phase 2] PMS - Review 3 - Form - Auto Load Appraisal Type | Nana Supiana | 01/27/2021 03:26 PM |
| 127 | ROHTO   | Feature | Deploy   | High     | [Phase 2] PMS - Task Condition - Review 3                  | Nana Supiana | 06/07/2021 03:46 PM |
| 126 | ROHTO   | Feature | Deploy   | High     | [Phase 2] PMS - Task Condition - Review 6                  | Nana Supiana | 06/07/2021 03:46 PM |