

Bank Kalteng (Phase 2) - Support #1286

ESS Medical - StartDate

06/28/2022 03:17 PM - Fiona Avangeline Jonathan

Status:	Closed	Start date:	06/28/2022
Priority:	Urgent	Due date:	06/30/2022
Assignee:	Fiona Avangeline Jonathan	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	1.00 hour
Description			
Dear developer,			
Mohon dibantu untuk set default StartDate tanggal hari ini.			
- ^ Main			
Start Date: <input type="text"/> ⓘ			
Terima kasih.			
Port: http://103.168.134.28:31130/			
TableReference: PDSWFMEDCLAIM			

History

#1 - 06/28/2022 04:00 PM - Kezia Pawitra Yulianti

- Due date set to 06/30/2022
- Status changed from New to Assigned
- Assignee set to M Azid Wahyudi
- Priority changed from High to Urgent

#2 - 06/28/2022 05:38 PM - M Azid Wahyudi

- Status changed from Assigned to QA Test
- Assignee changed from M Azid Wahyudi to Fiona Avangeline Jonathan

dear fiona , untuk issue ini udah bisa di test ya

makasih

#3 - 06/28/2022 05:52 PM - Fiona Avangeline Jonathan

- Assignee changed from Fiona Avangeline Jonathan to M Azid Wahyudi

#4 - 06/28/2022 06:20 PM - M Azid Wahyudi

- Assignee changed from M Azid Wahyudi to Fiona Avangeline Jonathan

#5 - 06/29/2022 08:54 AM - Fiona Avangeline Jonathan

- Status changed from QA Test to Closed

Files

clipboard-202206281516-eyp6k.png	2.45 KB	06/28/2022	Fiona Avangeline Jonathan
----------------------------------	---------	------------	---------------------------