

Phase 2 - Feature #1373

[HR] Compensation - Perhitungan

07/19/2022 04:23 PM - ericsson ericsson

Status:	QA Test	Start date:	07/19/2022
Priority:	Normal	Due date:	
Assignee:	ericsson ericsson	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	2.50 hours
Description			
Dear, Mbak Tri			
Mohon bantuannya untuk mengupdate perhitungan Compensation BWS sesuai dengan Client Kalteng.			
Terima Kasih.			
Port : http://remote.minovais.com:31118/			
DB : remote.minovais.com, 1438\MSSQLSERVER2012			

History

#1 - 07/19/2022 04:23 PM - ericsson ericsson

- Status changed from New to Assigned

#2 - 07/26/2022 03:18 PM - Tri Rizqiaty

- File Compensation Calculation 20220721.zip added

- Status changed from Assigned to Developing

Fixing calculation:

1. Update folder API2 : Compensation.asmx
2. Update folder API2-bin : MinovaIS.MinovaES.Business.Compensation.dll, MinovaIS.MinovaES.Web.Api.V.1.dll
3. Update SDATATABLEFIELD sesuai file terlampir

Fixing report :

1. Execute SP terlampir
2. Deploy SP terlampir
3. Update PCMEPRPTSELECTION sesuai file terlampir

#3 - 07/26/2022 03:19 PM - Tri Rizqiaty

- Status changed from Developing to QA Test

- Assignee changed from Tri Rizqiaty to ericsson ericsson

Files

Compensation Calculation 20220721.zip	44.7 KB	07/26/2022	Tri Rizqiaty
---------------------------------------	---------	------------	--------------