

KJL - Feature #1913

[HR-Payroll Report] 1721 BP Tidak Final

01/06/2023 04:54 PM - Johanes Christian Kurni

Status:	Closed	Start date:	01/06/2023
Priority:	High	Due date:	01/10/2023
Assignee:	Johanes Christian Kurni	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	3.00 hours
Description Dear Shofwan, Mohon bantuannya untuk membuat report 1721 BP Tidak Final berdasarkan desain yang dilampirkan MenuID = BPTDKFNL ReportID = CRPTBPTDKFNL Port : https://hris-kjl.minovais.com:31139/ Server : 45.251.75.66 DB : MinovaES_KJL Menu : HR > Payroll Accounting > Payroll Report > 1721 BP Tidak Final			

History

#1 - 01/06/2023 04:54 PM - Johanes Christian Kurni

- Tracker changed from Bug to Feature

#2 - 01/09/2023 04:22 PM - shofwan shiddiq

- Status changed from Assigned to QA Test

- Assignee changed from shofwan shiddiq to Johanes Christian Kurni

Dear Jo, Report 1721 BP Tidak Final sudah di deploy. Silahkan di testing

SP: PRPTPY1721BPTDKFNL
RDL: PRPTPY1721BPTDKFNL

#3 - 01/09/2023 05:32 PM - Johanes Christian Kurni

- Status changed from QA Test to Closed

Files

1721_bp_tidak_final.xlsx	14.3 KB	01/06/2023	Johanes Christian Kurni
--------------------------	---------	------------	-------------------------