

MINOVAES - PRODUCT - Feature #285

[FIN] - Konversi Currency

04/20/2021 09:25 AM - ericsson ericsson

Status:	Closed	Start date:	04/20/2021
Priority:	Normal	Due date:	
Assignee:	ericsson ericsson	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Dear Team Development,			
Tolong bantuannya untuk Konversi Currency			

History

#1 - 04/21/2021 09:30 AM - ericsson ericsson

- Assignee changed from Saswanto Tampan to Tri Rizqiaty

#2 - 05/05/2021 01:56 PM - Tri Rizqiaty

- Status changed from New to Developing

#3 - 06/02/2021 04:19 PM - Tri Rizqiaty

- File Parameter Exchange Rate.xlsx added

- File MinovaIS.Implementation.Data.FILO.Logging.dll added

- File MinovaXtype.js added

- File PDSFILOGETEXCHANGERATECURRENCY.sql added

- Status changed from Developing to QA Test

- Assignee changed from Tri Rizqiaty to ericsson ericsson

Fixing :

1. Update dll API1 & API2 : MinovaIS.Implementation.Data.FILO.Logging.dll
2. Update paramter sesuai excel terlampir
3. Update UI - script : MinovaXtype.js
4. Isi field 'Currency' di table PCMEPCOMPID : untuk saat ini diisi oleh IDR
5. Execute SP terlampir

#4 - 04/11/2022 05:30 PM - ericsson ericsson

- Status changed from QA Test to Closed

Files

Parameter Exchange Rate.xlsx	12.3 KB	06/02/2021	Tri Rizqiaty
MinovaIS.Implementation.Data.FILO.Logging.dll	8.5 KB	06/02/2021	Tri Rizqiaty
MinovaXtype.js	1020 KB	06/02/2021	Tri Rizqiaty
PDSFILOGETEXCHANGERATECURRENCY.sql	2.03 KB	06/02/2021	Tri Rizqiaty