

BANK KALTENG - Bug #3193

Error saat mengesave Sub KPI yang ke-2 (di KPI Catalog)

11/05/2024 06:04 PM - haykal haykal

Status:	Closed	Start date:	11/05/2024
Priority:	High	Due date:	11/08/2024
Assignee:	M Azid Wahyudi	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	2.00 hours
Description Dear Azid, Terjadi error ketika mengesave Sub KPI (tab Sub KPI di KPI Catalog) yang ke-2. Untuk errornya saya attach fotonya di bawah. Kemungkinan sih karena Sequencenya... Tabel Sub KPI: CHROM0005 Menu Path: Human Resource > HR Administration > Organization Management > KPI Catalog (Ketika meng-add Sub KPI ke-2 untuk K 00000002 (Efisiensi Biaya Operasional)) Port: http://remote.minovais.com:31130/ DB: MinovaES_Bank_Kalteng_Dev (1442) Terimakasih.			

History

#1 - 11/07/2024 02:42 PM - Kezia Pawitra Yulianti

- Due date set to 11/08/2024
- Status changed from New to Assigned
- Priority changed from Normal to High

#2 - 11/08/2024 03:51 PM - M Azid Wahyudi

- Status changed from Assigned to QA Test
- Assignee changed from M Azid Wahyudi to haykal haykal

dear haykal , udah bisa di test ya

package :
sdatatablefield

sdatatable

mdcon

tablefisik

terimakasih

#3 - 11/08/2024 04:19 PM - haykal haykal

- Status changed from QA Test to Closed

#4 - 11/28/2024 03:29 PM - haykal haykal

- Status changed from Closed to Deploy
- Assignee changed from haykal haykal to M Azid Wahyudi

#5 - 01/10/2025 05:34 PM - Muhammad Bintar

- Status changed from Deploy to Closed

sudah di deploy ke client

Files

Error ketika Save Sub KPI yang ke-2.PNG	60.5 KB	11/05/2024	haykal haykal
---	---------	------------	---------------