

BANK KALTENG - Bug #3622

Tidak perlu ada Start Date saat memilih KPI

05/19/2025 02:34 PM - haykal haykal

Status:	Deploy	Start date:	05/19/2025
Priority:	High	Due date:	05/23/2025
Assignee:	M Azid Wahyudi	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	1.00 hour
Description Dear Azid, Pada saat memilih KPI di Form ESS, inginnya user tidak perlu mengisi Start Date ya (foto diattach). Jadi field Start Date nya tlg dihilangkan saja. Terimakasih. Menu Path: My Workplace > Request > Performance Management > Performance Goal Setting, Performance Review, Performance Final Port: http://remote.minovais.com:61133/ DB: MinovaES_BankKalteng_BaseServerProd (di 1452)			

History

#1 - 05/19/2025 03:25 PM - Kezia Pawitra Yulianti

- Due date set to 05/23/2025
- Status changed from New to Assigned
- Priority changed from Normal to High

kalau ini wajib, tolong d buat default value aja dan di hide field itu. jadi seakan2 tetep ada tp di hidden.

Tks

#2 - 05/21/2025 02:19 PM - M Azid Wahyudi

- Status changed from Assigned to QA Test
- Assignee changed from M Azid Wahyudi to haykal haykal

dear haykal , udah bisa di test

package :
settingan di sdatatablefield (PDSPMLOOKUPKPI)

makasih

#3 - 05/23/2025 02:43 PM - haykal haykal

- Status changed from QA Test to Deploy
- Assignee changed from haykal haykal to M Azid Wahyudi

Udh Ok

#4 - 05/23/2025 03:12 PM - M Azid Wahyudi

- Status changed from Deploy to Revise
- Assignee changed from M Azid Wahyudi to haykal haykal

taro di lu aja jangan taro di gw kalau yang udah ok belum waktunya di deploy ini CR bukan Support Client CRnya belum selesai

#5 - 05/23/2025 04:00 PM - Kezia Pawitra Yulianti

- Status changed from Revise to QA Test

#6 - 06/23/2025 02:11 PM - haykal haykal

- Status changed from QA Test to Deploy
- Assignee changed from haykal haykal to M Azid Wahyudi

Udh Ok

Files

Tidak perlu ada Start Date KPI.png	10.6 KB	05/19/2025	haykal haykal
------------------------------------	---------	------------	---------------