

PT BIA - Support #3832

Implementasi Flow Plan Overtime pada task Condition Data Change

09/01/2025 03:39 PM - Mr Ikmal

Status:	QA Test	Start date:	09/01/2025
Priority:	High	Due date:	09/04/2025
Assignee:	Mr Ikmal	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	1.00 hour
Description Dear team developer, Mohon bantuannya, untuk implementasi flow condition data overtime change untuk plan overtime (not backdate). - Untuk pilihan Yes, gunakan flow: cond_ot_change - Untuk pilihan No, gunakan flow: cond_ot_change_not WorkflowName: MD_Overtime TaskID: cond_ot_data_change Terima kasih. PORT DEV : http://remote.minovais.com:61139/ DB : remote.minovais.com, 1468 Nama DB : MinovaES_BIA_BaseServerCloud			

History

- #1 - 09/01/2025 03:43 PM - **Kezia Pawitra Yulianti**
- Subject changed from Implementasi Flow Overtime pada task Condition Data Change to Implementasi Plan Flow Overtime pada task Condition Data Change
 - Due date set to 09/04/2025
 - Status changed from New to Assigned
 - Assignee changed from Kezia Pawitra Yulianti to M Azid Wahyudi
 - Priority changed from Normal to High
- #2 - 09/01/2025 03:44 PM - **Kezia Pawitra Yulianti**
- Subject changed from Implementasi Plan Flow Overtime pada task Condition Data Change to Implementasi Flow Plan Overtime pada task Condition Data Change
- #3 - 09/01/2025 03:44 PM - **Kezia Pawitra Yulianti**
- Tracker changed from Bug to Support
- #4 - 09/02/2025 03:27 PM - **M Azid Wahyudi**
- Status changed from Assigned to QA Test
 - Assignee changed from M Azid Wahyudi to Mr Ikmal

dear ikmal , udah bisa di test ya

package :

- deftask (paramater)
- custparam (CondOTChange)

makasih