

RSM Phase II - Feature #432

RSM II - PA - Report Employee (feedback list report) #2

07/26/2021 10:21 AM - Anonymous

Status:	Closed	Start date:	07/26/2021
Priority:	High	Due date:	
Assignee:	Alip Sudin	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour

Description

Dear Developer,

pls help untuk adjusment **report HR PA** sesuai link Gsheets terlampir.

https://docs.google.com/spreadsheets/d/17TfEp_7n6e9r9kZOo9dJcvjow2bKfsWnjUlul6Wy_4/edit#gid=0

Task Progress Explanation:

1. Informasi untuk report yang dikerjakan lihat pada kolom **MenuID dan ReportID** .
2. Pengerjaan Report disesuaikan dengan PIC yang telah diPloting pada **Kolom PIC** .
3. Pengerjaan Report dikerjakan sesuai dengan **prioritas 1 dst yang telah ditentukan pada Kolom SEQ** .
4. Pls Read untuk specifications requirement pada **Kolom Specifications requirement** (*kindly ask jika ada concern*).
5. Apabila pengerjaan report sudah selesai, mohon update pada Redmine dengan mention nama Reportnya untuk di QA tes oleh Functional.
6. Report selanjutnya dikerjakan apabila **report Done (tidak ada revise)** , dan Functionality (filter dsb) akan dimunculkan untuk report selanjutnya.
7. Apabila ada Revise, **Functional akan Update Revise pada redmine dan Item/Poin Detail akan diupdate pada Gsheets pada Kolom Item Detail** Undone (pls read).
8. Apabila **report Done (tidak ada revise)**, maka **Functional akan update GSheets pada Kolom Status** , dan developer beralih ke Report Prioritas berikutnya. #

Kindly ask me if any concern

Pengerjaan pada,
Port Cloud rsm.minovais.com:62114
akun rsmaaj03.testing03@rsm.id pass Langit_Biru1011
DB 45.251.75.66

History

#1 - 07/26/2021 10:23 AM - Anonymous

- Status changed from New to Assigned

#2 - 11/08/2021 11:49 AM - ericsson ericsson

- Status changed from Assigned to Closed