

RSM Phase II - Feature #499

E-Recruitment

10/18/2021 05:46 PM - ericsson ericsson

Status:	Closed	Start date:	10/18/2021
Priority:	Immediate	Due date:	11/19/2021
Assignee:	ericsson ericsson	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Dear, Team Developer.			
Mohon bantuannya untuk membuatkan port e-recruitment di client RSM di prod 77.			
Ref to client LPPOM (IP:http://45.251.75.66:33200/)			
Terima Kasih			

History

#1 - 11/16/2021 03:28 PM - ericsson ericsson

- Status changed from New to Assigned

#2 - 11/18/2021 03:21 PM - Kezia Pawitra Yulianti

- Due date set to 11/19/2021


- Assignee changed from Saswanto Tampan to Muhammad Bintar

- Priority changed from Normal to Immediate

#3 - 11/18/2021 04:03 PM - Muhammad Bintar

- File clipboard-202111181603-o3kat.png added

Dear mbak yaya, untuk rsm production itu ada nya di server 105
rsm development itu di server 77



namun sudah saya buat port errec nya di server 105
<http://remote.minovais.com:64122/>

#4 - 11/18/2021 04:06 PM - Muhammad Bintar

- Status changed from Assigned to QA Test
- Assignee changed from Muhammad Bintar to ericsson ericsson

#5 - 11/19/2021 06:43 PM - ericsson ericsson

- Status changed from QA Test to Closed

Files

clipboard-202111181603-o3kat.png	125 KB	11/18/2021	Muhammad Bintar
----------------------------------	--------	------------	-----------------