

RSM Phase II - Feature #543

[DataSet] - PMS

11/09/2021 11:24 AM - ericsson ericsson

Status:	Closed	Start date:	11/09/2021
Priority:	High	Due date:	11/26/2021
Assignee:	ericsson ericsson	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Dear Tim developer.			
Mohon bantuannya untuk mengisi dataset PHRPAEMPPERFORMANCE			
sesuai dengan field terlampir.			
port : 61122			
server : 77 2014			
database : MinovaES_RSM_Prod			

History

#1 - 11/16/2021 02:30 PM - Mr. Yusuf

- Assignee changed from Mr. Yusuf to M Azid Wahyudi

#2 - 11/22/2021 08:59 AM - Kezia Pawitra Yulianti

- Due date set to 11/26/2021

- Status changed from New to Assigned

- Priority changed from Normal to High

#3 - 03/04/2022 11:46 AM - M Azid Wahyudi

mang erik untuk ini silahkan di ubah statusnya berdasarkan status projectnya

#4 - 03/04/2022 11:46 AM - M Azid Wahyudi

- Assignee changed from M Azid Wahyudi to ericsson ericsson

mang erik untuk ini silahkan di ubah statusnya berdasarkan status projectnya

#5 - 04/11/2022 05:25 PM - ericsson ericsson

- Status changed from Assigned to Closed

Files

dataset PMS.xlsx	19.8 KB	11/09/2021	ericsson ericsson
------------------	---------	------------	-------------------