

RSM Phase II - Feature #545

[DataSet] - Payroll data

11/09/2021 11:32 AM - ericsson ericsson

Status:	Closed	Start date:	11/09/2021
Priority:	High	Due date:	11/26/2021
Assignee:	ericsson ericsson	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description Dear Tim developer. Mohon bantuannya untuk mengisi dataset PHRPAPAYROLldata sesuai dengan field terlampir. port : 61122 server : 77 2014 database : MinovaES_RSM_Prod			

History

#1 - 11/16/2021 02:30 PM - Mr. Yusuf

- Assignee changed from Mr. Yusuf to M Azid Wahyudi

#2 - 11/22/2021 08:58 AM - Kezia Pawitra Yulianti

- Due date set to 11/26/2021

- Status changed from New to Assigned

- Priority changed from Normal to High

#3 - 11/22/2021 10:16 AM - M Azid Wahyudi

- Status changed from Assigned to QA Test

- Assignee changed from M Azid Wahyudi to ericsson ericsson

#4 - 04/11/2022 05:24 PM - ericsson ericsson

- Status changed from QA Test to Closed

Files

dataset Payroll data.xlsx	16.5 KB	11/09/2021	ericsson ericsson
---------------------------	---------	------------	-------------------