

RSM Phase II - Bug #555

[ORM] - Relasi OM

11/16/2021 12:03 PM - ericsson ericsson

Status:	Closed	Start date:	11/16/2021
Priority:	Normal	Due date:	
Assignee:	Tri Rizqiaty	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Dear, mba yoma.			
Mohon bantuannya, untuk perbaikan orm di PHROM0002 tidak terbentuk relasi dari MD assignment.			
employee master ID : 00000024 ObjectClass : P (00001201)			
port : 61122 server 77 // 2014 DB : MinovaES_RSM_Prod			
Terima Kasih.			

History

#1 - 11/17/2021 10:22 AM - Tri Rizqiaty

- Status changed from New to Assigned

#2 - 11/17/2021 10:22 AM - Tri Rizqiaty

- Status changed from Assigned to Developing

#3 - 11/17/2021 10:23 AM - Tri Rizqiaty

Fixing :

Update difolder API1-bin : MinovaIS.MinovaES.Implementation.PA.Validation.dll

#4 - 11/17/2021 10:24 AM - Tri Rizqiaty

- Status changed from Developing to QA Test

- Assignee changed from Tri Rizqiaty to ericsson ericsson

#5 - 11/18/2021 11:07 AM - ericsson ericsson

- Status changed from QA Test to Deploy

- Assignee changed from ericsson ericsson to Tri Rizqiaty

#6 - 11/18/2021 12:04 PM - ericsson ericsson

- Status changed from Deploy to Closed