

RSM Phase II - Feature #753

[Report PE] - Assesment For Partner

01/17/2022 11:12 AM - ericsson ericsson

Status:	Closed	Start date:	01/17/2022
Priority:	Urgent	Due date:	
Assignee:	ericsson ericsson	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	1.00 hour
Description			
Dear, Developer tolong dibuatkan report untuk assesment for partner pada menu Performance.			
design report terlampir.			
ReportID : 9000020			
MenuID : PM09			
Port : 61122			
Db : Rsm.prod			
Server : 77 2014			

History

#1 - 01/17/2022 11:13 AM - ericsson ericsson

- Status changed from New to Assigned

#2 - 01/18/2022 09:16 AM - M Azid Wahyudi

- Status changed from Assigned to QA Test

- Assignee changed from M Azid Wahyudi to ericsson ericsson

test mang ,,

makasih mang

#3 - 01/18/2022 11:55 AM - ericsson ericsson

- Status changed from QA Test to Closed

Files

Assesment for Partner.xlsm	101 KB	01/17/2022	ericsson ericsson
----------------------------	--------	------------	-------------------