

ROHTO - Support #828



[ESS-REVIEW 4] - Tidak bisa lanjut flow setelah mengajukan pengisian form ESS pada Rohto Production

02/02/2022 05:28 PM - Muhammad Bintar

Status:	Closed	Start date:	02/02/2022
Priority:	Immediate	Due date:	02/07/2022
Assignee:	Muhammad Bintar	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour

Description

Dear tim functional atau tim developer, mohon support nya untuk perbaikan dan pengecekena di ESS Review 4 dimana pada saat mengisi form ess, setelah di approve flow nya tidak bisa lanjut ke appraisal berikut nya.



Namun pada Rohto Development, tidak ada masalah.

Rohto Production
remote.minovais.com:61121

History

#1 - 02/03/2022 11:32 AM - Kezia Pawitra Yulianti

- Status changed from New to Assigned
- Assignee changed from Kezia Pawitra Yulianti to Saswanto Tampan
- Priority changed from Normal to Immediate

#2 - 02/24/2022 10:29 AM - Saswanto Tampan

- Status changed from Assigned to QA Test
- Assignee changed from Saswanto Tampan to Muhammad Bintar

#3 - 10/21/2024 10:39 AM - Muhammad Bintar

- Status changed from QA Test to Closed

Files

clipboard-202202021724-wab3k.png	79.6 KB	02/02/2022	Muhammad Bintar
clipboard-202202021725-tv4pp.png	98.9 KB	02/02/2022	Muhammad Bintar