PT BMS MIGRATION & ENHANCEMENT - Bug #918

[HR] Training - Report Training Duration

02/23/2022 11:06 AM - ericsson ericsson

Status: Closed Start date: 02/23/2022 **Priority:** High Due date: 02/23/2022 Assignee: % Done: 0% ericsson ericsson Category: **Estimated time:** 0.00 hour Target version: Spent time: 2.00 hours Description Dear, Azid. untuk report training duration di client BMS pada saat ini belum tampil reportnya. mohon bantuannya untuk menampilkan report tersebut. ReportID: 1900010 MenudID: TRDUR Port: 31134 User Login: staff1 Password: 123Aa Seperti biasa, untuk bahan referensi boleh refers ke BMS Existing yaa... x M Inbox (412) - erik x M New issue - PT BI X Minova ES | Rep: x Minova ES | Train x G cek resi sicepat - x LAGU FAVOR 4 x + ← → C 🛕 Not secure | remote.minovais.com:31134/Page/reports?VfPXf2qYMyLGw3M88p8AhUvtaYHLvlyb 의 요 ☆ 및 🐠 : Q Help PUK1 Report Training Duration Type here to search


History

#1 - 03/23/2022 10:10 AM - M Azid Wahyudi

- File clipboard-202203231007-jkxgm.png added
- Status changed from Assigned to Revise
- Assignee changed from M Azid Wahyudi to fernando sergio rumbayan

dear sergio rumbayan, untuk ini tolong samakan parameternya sesuai sama existing ya

07/03/2025 1/3




makasih

#2 - 03/23/2022 11:02 AM - fernando sergio rumbayan

- File clipboard-202203231102-wu2zp.png added
- Due date set to 02/23/2022
- Status changed from Revise to Assigned
- Assignee changed from fernando sergio rumbayan to M Azid Wahyudi
- Priority changed from Normal to High

Dear mas azid,

mang azid sudahh di samakan ya..




#3 - 03/28/2022 03:47 PM - M Azid Wahyudi

- File clipboard-202203281544-7batj.png added

mang erik , udah bisa di test ya

07/03/2025 2/3



makasih

#4 - 03/28/2022 03:47 PM - M Azid Wahyudi

- Status changed from Assigned to Developing
- Assignee changed from M Azid Wahyudi to ericsson ericsson

#5 - 03/28/2022 04:24 PM - ericsson ericsson

- Status changed from Developing to QA Test

#6 - 03/28/2022 04:25 PM - ericsson ericsson

- Status changed from QA Test to Closed

Files

clipboard-202202231104-dlyzc.png	111 KB	02/23/2022	ericsson ericsson
clipboard-202203231007-jkxgm.png	94.1 KB	03/23/2022	M Azid Wahyudi
clipboard-202203231102-wu2zp.png	99.5 KB	03/23/2022	fernando sergio rumbayan
clipboard-202203281544-7batj.png	138 KB	03/28/2022	M Azid Wahyudi

07/03/2025 3/3